

1. PROJECT PLANNING & SCHEDULING

1.1 Project Planning

- Agile methodology
- Epics → Stories → Story Points
- Sprint-based execution
- Velocity calculation used for estimation

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the template below to create the product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Developer Setup	USN-1	As a system administrator, I want to create a Salesforce developer account so that I can configure and deploy the Student Enrollment system.	1	High	Madhumitha.S
Sprint-1	Data Modeling	USN-2	As an admin, I want to create custom objects for Student, Course, Enrollment, and Instructor so that academic data can be stored and managed efficiently.	3	High	Lokeshwari.E
Sprint-2	Data Modeling	USN-3	As a user, I want dedicated tabs for each object so that I can easily navigate between students, courses, enrollments, and instructors.	3	High	Lekha.R
Sprint-2	Data Modeling	USN-4	As an admin, I want to create relevant fields such as student details, course information, and enrollment status so that complete records can be captured accurately.	5	High	Lokeshwari.E
Sprint-2	Data Modeling	USN-5	As an enrollment officer, I want a centralized Lightning App so that I can access all academic operations from one interface.	3	High	Lekha.R
Sprint-2	Data Modeling	USN-6	As an admin, I want to define relationships between students, courses, and enrollments so that the system can logically link and track academic activities.	5	Medium	Lokeshwari.E
Sprint-2	Data Modeling	USN-7	As a user, I want customized page layouts so that only relevant information is displayed, improving clarity and ease of data entry.	5	High	Lekha.R

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Automation	USN-8	As a system, I want to validate input data such as mandatory fields and enrollment limits so that incorrect or incomplete records are prevented.	3	High	Lokeshwari.E
Sprint-3	Automation	USN-9	As a system, I want automated flows to handle enrollment processing and notifications so that manual effort is reduced and processes become faster.	3	High	Mohana.N
Sprint-3	Automation	USN-10	As an administrator, I want an approval process for enrollment requests so that registrations are verified before confirmation.	5	High	Lokeshwari.E
Sprint-4	Security	USN-11	As an admin, I want to configure role-based security so that users can only access data relevant to their responsibilities.	5	High	Mohana.N
Sprint-5	Reports	USN-12	As a manager, I want reports on student enrollments, course registrations, and instructor assignments so that I can monitor academic operations.	4	High	Mohana.N
Sprint-6	Dashboards	USN-13	As a manager, I want visual dashboards showing enrollment statistics and trends so that I can quickly analyze system performance.	4	Medium	Mohana.N

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days				
Sprint-2	20	6 Days				
Sprint-3	20	6 Days				
Sprint-4	20	6 Days				